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ACRONYMS 

 

AfDB  African Development Bank 

AGAM  Association of Ghana Apparel Manufacturers  

AGOA  African Growth and Opportunity Act 

ANC  African New Confection 

AVCS   Apparel Value Chain Specialist  

AVCA   Apparel Value Chain Advisor  

COP  Chief of Party 

COTVET  Council for Technical and Vocational Education & Training  

EDAIF  Export Trade, Agricultural & Industrial Development Fund   

GEPA  Ghana Export Promotion Authority   

GFZB  Ghana Free Zone Board 

GM   General Manager 

ITC  International Trade Center  

MiA Made in Africa 

MOTI  Ministry of Trade and Industry   

STTA  Short-Term Technical Assistance 

THN  Trade Hub Network 

USAID  United States Agency for International Development  

WRAP  World Responsible Apparel Production 

USAID   United States Agency for International Development  
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EXECUTIVE SUMMARY 

The apparel industry, which is a major employment creator – particularly for women – has finally 

received the attention it deserves from the Government of Ghana and its key institutions such as the 

Ministry of Trade and Industry (MOTI) and its agencies. Both MOTI and the CEO and Director of 

Operations of the Export Trade, Agricultural & Industry Development Fund (EDAIF) visited DTRT 

Apparel, one of the lead firms working with Trade Hub. EDAIF’s visit will influence the decision to 

present DTRT’s grant application to the EDAIF Board in April. 

During the last quarter of 2014, the Trade Hub and its apparel team pushed for MOTI to include the 

apparel industry in its 2015-2017 National Export Strategy. In support of this goal, the Trade Hub 

published a report outlining the actions MOTI should take to revive the apparel industry. The Trade 

Hub also held a stakeholders meeting and created a detailed work plan to help the industry increase its 

export efforts. With many new people at the various MOTI agencies, a lack of knowledge of the apparel 

value chain was evident. Discussions arose around holding a textile and apparel value chain capacity 

building workshop in the near future. MOTI transferred responsibility of implementing the work plan to 

the Ghana Export Promotion Authority (GEPA), and the AVCA and AVCS advised them on timeline 

priorities and budgets in this trip. This was followed up with another meeting with MOTI.  

Representatives of Made in Africa (MiA) were in Ghana to assess apparel factories and link them to 

markets in the US. They were pleased with their factory visits and the company backgrounds provided 

by the Trade Hub. Following factory assessments and completion of company profiles, Made in Africa 

select two or three companies and link them with buyers in the U.S. This will be highlighted at their 

Brand Africa Manufacturing Summit in New York at the end of April.  
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1. REPORT OF ACTIVITIES 

1.1 KEY ISSUES ADDRESSED 

The following is an outline of the main activities performed during the AVCA’s STTA trip: 

 The Trade Hub’s apparel team spent considerable time with the Ghana Export Promotion 

Agency (GEPA) working on MOTI’s Apparel Export Strategy’s 26 point work plan. The work 

plan included timelines, budgets, and instructions on how to collect and collate the information 

they would be working on as implementers of the work plan. The Trade Hub provided useful 

information related to calculating the energy and water requirements of the factories in Tema 

and Accra Free Zone Enclave, operational factories, the cost of generators, factory repairs and 

upgrades. The Trade Hub also provided guidance regarding attending trade shows such as 

MAGIC in the USA, and earmarking additional factory space to allow lead firms to expand. 

 Finalized and ensured that the planned factory visit schedule for Made in Africa (MiA) was on 

track. 

 Accompanied MiA/Piece & Co. team (Keren Long and Paloma Pineda) on eight factory visits, 

meetings and plant inspections. The visits and inspections helped the team understand factory 

lay outs, types of machinery and apparel produced, levels of social compliance and standards (for 

example Fair Trade), broken needle policy, minimum vs. living wage issues, and more. On the 

second day, the team visited and met with officials of three other factories. The aim of the MiA 

visit was to determine which factories they could work with for mass production orders and 

could be made Fair Trade compliant. Piece and Co. were evaluating smaller scale manufacturers, 

in particular for fashion accessories such as bags. Not all the companies visited were targeted as 

potential vendors for MiA/Piece and Co. The team also visited them, however, because word 

had spread through the industry of the presence of buyers, and the team believed every 

company should be given the chance to showcase their capabilities, regardless of whether they 

were suitable candidates in this case or not. The apparel team also used this opportunity to 

update its manufacturing database. 

 Held a follow up meeting with the MOTI to finalize the Apparel Export Strategy work plan and 

follow up on efforts to identify additional factory space for DTRT and Lucky 1888. Notices have 

apparently been served for machinery warehouses – companies occupying factory shells but not 

operating – to vacate the premises. MOTI was informed about a company that had split a 

school-wear order between their factories in Accra and Tema, despite the incapacity of the 

Accra-based factory to accommodate the order. 

 The initial meeting with EDAIF did not provide any further information on DTRT’s soft loan for 

equipment and grant application for additional training needs, as the contact has been 

transferred to the Fund’s Corporate Planning since our last meetings in late 2014 and thus is no 

longer involved in the day-to-day activities and applications for loans/grants. A subsequent 

meeting with the Director of Operations at EDAIF provided the apparel team with the 

necessary updates. The Director also informed the apparel team of the function and process of 

their system for loan/grant applications.  

 The apparel team worked through the Ivory Coast Chamber of Commerce’s Cotton, Textile 

and Apparel industry strategic objectives (Improve profitability, productivity and quality in the 
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cotton sector). 

 The AVCA provided inputs on the Success Story “After Trade Hub help Ghana apparel factory 

secures 1,000 jobs, plans expansion.” 

 DTRT Apparel will be able to make some of their B grade fabrics available for ANC in Benin to 

use while training their workers. 

 The AVCA had a brief meeting with USAID Senior International Trade Advisor regarding the 

status of the AGOA extension. 

 The AVCA and AVCS debriefed the THN COP on their progress during the last two weeks. 

1.2 OUTCOMES 

 The employee at GEPA in charge of implementing the Apparel Export Strategy work plan sent 

plan to the apparel team, though the forwarded document did not accurately reflect the apparel 

team’s inputs.  The apparel team forwarded the document to MOTI’s Technical Export Advisor, 

along with our comment that it did not reflect the apparel team’s inputs. 

 MiA/Piece and Co identified companies they could work with for Fair Trade mass production 

purposes (approximately 30,000 units per month to start with) as well as a company that will be 

able to produce smaller volume fashion items for Piece & Co. An order for 2,000 items across 

10 to 12 styles was placed between Della and KAD manufacturing. MIA will provide the apparel 

team with their company profiles, impressions and action plans. 

 Two of the companies visited have no knowledge of the paperwork requirements for exporting 

under the African Growth and Opportunity Act. Until now, they have been supplying the local 

market and an order for security wear from Nigeria. Abou Fall has been informed and will hold 

a workshop at THN offices on one of his next visits and will include the AGOA Trade Resource 

Center employee from the Ghana Chamber of Commerce and Industry. 

 The unintended consequence of requesting companies to vacate their factory shells if not 

productive has led one company to split existing local market orders between two factory shells 

in order to remain at both premises.  

 The DTRT Apparel training grant application at EDAIF will be presented at the next EDAIF 

Board meeting during the third week in April. The original soft loan application is being 

retracted to enable DTRT Apparel to reduce the loan amount. In the meantime, the AfDB has 

granted DTRT a loan facility. The revised soft loan application for equipment for DTRT Apparel 

will be submitted in June. 

 In updating and finalizing the company profiles, one company’s machinery park was halved as the 

apparel team was informed that nearly 200 sewing machines were stolen from their factory 

premises (not insured). 

 The apparel team’s initial reaction to Cote d’Ivoire’s Cotton, Textile and Apparel strategic 

objectives was to label it as a “wish list” rather than pragmatic implementable strategy. 

 The General Manager of ANC in Benin will visit Ghana within a week to evaluate the fabrics 

available at DTRT Apparel. He will then also be introduced to Paloma Pineda of MiA as a 

potential source for mass production of trousers and shirts. A visit to their factory in Benin is 

being arranged. 
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The AGOA extension is to be presented in U.S. Congress in September and is bundled with a host of 

other trade agreements. A late extension of AGOA will likely result in job loss, as many orders are 

placed six months in advance, and U.S. importers will hesitate to place orders with African companies 

with the possibility of having to pay duties when the shipments arrive. 
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2. ANALYSIS AND 

RECOMMENDATIONS 

2.1 GHANA 

 The AVCS will need to inform AGAM members that buyers already have an idea of who they 

want to see, and do not need to visit all factories. It is not the THN apparel team’s responsibility 

to ensure buyers visit every factory. Some companies are not suited for buyers’ needs and 

buyers should plan to maximize their time by meeting with companies who can meet their 

requirements. 

 The companies who are yet to send their company profiles (Nallem Clothing and Global 

Garments) need to be informed that the apparel team cannot market their companies to 

prospective buyers if a company profile has not been provided.  

 The THN apparel team’s continued pressure on MOTI to make additional factory space 

available for the lead firms appears to be yielding results; a number of non-operational 

companies have been served notice to vacate their factory shells. MOTI also pressured the 

Ghana Free Zone Board (GFZB) to become proactive regarding the Free Zone factory buildings. 

 MOTI’s technical export advisor is aware that the person at the Ghana Export Promotion 

Authority (GEPA) tasked with implementing the Apparel Export Strategy work plan has a strong 

background in the Arts and Crafts sector, and is working to catch up on Apparel. It is in this 

vein that the AVCA suggested it may be worthwhile to hold a value chain capacity building1 

workshop for the key staff members of the various Government agencies related to apparel. 

The suggestion was welcomed by MOTI, EDAIF and GEPA. 

2.2 COTE D’IVOIRE 

 Cote d’Ivoire’s Chamber of Commerce sent their Cotton, Textile and Apparel industry strategic 

objectives pertaining mostly to the cotton industry (farming and ginning), with a priority rating 

for each operational objective, the beneficiaries thereof, targets, principle partners, existing 

programs and estimated costs . They are aiming to restructure the entire textile and apparel 

industry. They will start with diagnostic studies, with the goal of processing 25% (40,000 MT) of 

their cotton lint production, which totaled 160,000 MT for the 2013/14 season, and set up Free 

Trade Zones and investment promotion campaigns. The AVCA and AVCS still have to address 

their request for inputs on the strategic objectives for their industry 

 

                                                             

 

1 This would include the various processes that take fibre to end products (ginning, spinning, weaving, knitting, 

dyeing/finishing) that are the raw materials for the apparel industry and then also explain the key processes of a garment 

factory and the international apparel environment. GEPA is not the only authority that does not know how the industry 

functions; EDAIF staff also struggled with industry terminology. 
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2.3 BENIN 

 The general manager of ANC in Benin was informed of the availability of B grade apparel fabrics 

at DTRT Apparel and will be traveling to Ghana within the next two weeks to evaluate. The 

AVCS will also seize the opportunity to introduce ANC to the MiA representative who will be 

in Ghana for the next three to four weeks. The AVCS will accompany the MiA representative 

on a factory visit. 
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3. FOLLOW UP 

3.1 UPCOMING ACTIVITIES 

 Continued engagement with MOTI and its agencies (GEPA, EDAIF) to ensure the 

implementation of the Apparel Export Strategy work plan on a prioritized basis and provide 

technical assistance where needed. 

 Engage MOTI and other stakeholders for a cotton, textile and apparel value chain capacity 

building workshop that will provide the key decision makers with a better understanding of the 

industry, how it operates, processes, terminology and what buyers and investors look for.  

 Continue working with MiA on the profiles of the selected apparel companies and provide 

required assistance before and after its Brands/Africa Manufacturing Summit in New York at the 

end of April. 

 The AVCS will accompany the MiA representative on their trip to Benin to inspect ANC’s 

manufacturing facilities. 

 Continue working to ensure Cote d’Ivoire’s industry strategic objectives progress from a “wish 

list” to implementable apparel export strategies. 

 Determine when Abou Fall will be in Ghana next and then coordinate with the companies 

identified (Rim Artex and Precious Textiles) for an AGOA mini-workshop (paperwork 

requirement, etc). 

 The AVCS will follow up with DTRT and EDAIF on the grant request (to be tabled to EDAIF 

Board late April). 

 The AVCS will inform AGAM members at their next meeting that some buyers do not want to 

visit every factory, and the visits should instead be based on buyers’ needs. 

 The AVCS will follow up with the two companies whose profiles are still outstanding (Global 

Garments and Nallem Clothing) and amend the Maa Grace company profile (fewer machines). 
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ANNEX A: CONTACTS OF 

FACTORIES VISITED AND 

MEETINGS  

 

Company Person Telephone Number Email 

Precious Textiles  Kumara Fernando (233) 540-620-299 kumarfernando@gmail.com  

KAD Manufacturing Linda Ampah (233) 277-885-566 cadlingfashions@yahoo.com  

Nallem Gregory Kanko (233) 243 - 679-424 greg@nallemclothing.com  

ITC Abrima Erwiah 

 

abrima207@gmail.com     

DTRT Hanna Amichia Stiles (233) 501-335-861 hanna@dtrtapparel.com  

Rim Artex Karim Issaka (233) 244-360-440 rimartex@yahoo.com  

Sleek Garments Nora Bannerman-Abbott (233)302 670566 

norabman@gmail.com; 

norabannerman@norabannerman.com  

Lemdor Prosper Adamaley (233) 208-170-930 lemghana@gmail.com  

Global Garments Philomena Appiah (233) 240-901-941 afibaglobal@yahoo.com  

Maa Grace Comfort Agyemang (233) 244-272-926 maagracegarment@yahoo.com  

    

EDAIF 

Frank Obeng (Snr. Mgr, 

Corporate Planning) (233) 244-945737 fkobeng@edaifgh.org  

 

Sarah Brainoo Arhim 

(Director, Operations) (233) 244-973521 sbarhin@edaifgh.org  

GEPA Stephen Normeshie (GM) (233) 208-128542 normeshie@hotmail.com  

 

Theodora Froko (233) 208-128018 tfroko@yahoo.com  

Made in Africa (MiA) 

Paloma Pineda (Head of 

Strategic Initiatives) 

(233) 263-708445 and 

+1-425-246-7401 ppineda@libertyandjustice.com  

 

Keren Long (Advisor) N/a klong@madeinafrica.com  

Piece & Co. 

Keren Long (Director of 

Global Sourcing and 

Operations) 0044-797-414-0807 keren@pieceandco.com  

mailto:kumarfernando@gmail.com
mailto:cadlingfashions@yahoo.com
mailto:greg@nallemclothing.com
mailto:abrima207@gmail.com
mailto:hanna@dtrtapparel.com
mailto:rimartex@yahoo.com
mailto:norabman@gmail.com;%20norabannerman@norabannerman.com
mailto:norabman@gmail.com;%20norabannerman@norabannerman.com
mailto:lemghana@gmail.com
mailto:afibaglobal@yahoo.com
mailto:maagracegarment@yahoo.com
mailto:fkobeng@edaifgh.org
mailto:sbarhin@edaifgh.org
mailto:normeshie@hotmail.com
mailto:tfroko@yahoo.com
mailto:ppineda@libertyandjustice.com
mailto:klong@madeinafrica.com
mailto:keren@pieceandco.com
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